

April 19, 2017 Update

PROJECT SCHEDULE:

Last Week:

- On Monday, April 10, the St. Croix Trail closure began
- Sanitary sewer installation continued
- Culvert extension work at Kelle's Creek began

This Week:

- Sanitary Sewer and Storm Sewer Installation work continued, the contractor has provided two full crews to complete this work quickly
- Roadway excavation is expected to begin

Future Upcoming Work:

- Pipe will continue to be installed in the ground
- Roadway construction on St. Croix Trail will proceed to gravel
- Pavement removals on St. Croix Trail near Stagecoach Trail are expected to begin in early May

ACCESS:

- The Levee is not a maintained detour, use it at your own risk
- This is a construction zone, so please be cautious and continue to follow the posted detour routes
- Access around downtown Afton to local businesses will continue to be maintained but the road is still closed, even on weekends
- Pedestrian access will be accommodated by grading out the old sidewalk paths, allowing for better access to businesses and homes
- Mail delivery access will continue on without the need for temporary mail boxes at this time



Click on the following links for additional information:

Project Website

For additional project information and to view past construction updates
www.co.washington.mn.us/AftonCR21

City of Afton Website

For additional project and assessment information
www.ci.afton.mn.us

Washington County Website

For updates on other road projects within Washington County
www.co.washington.mn.us

Allen Greco

Onsite Project Representative
612-214-7012

Nick Guilliams

WSB Project Manager
612-419-3589

Diane Hankee

City Engineer
612-360-1298

Kevin Peterson

Washington County Project Manager
651-430-4330

Addison Lewis

Business Liaison
612-209-3006

Click on the following links for additional information:

[Project Website](#)

For additional project information and to view past construction updates
www.co.washington.mn.us/AftonCR21

[City of Afton Website](#)

For additional project and assessment information
www.ci.afton.mn.us

[Washington County Website](#)

For updates on other road projects within Washington County
www.co.washington.mn.us

[Allen Greco](#)

Onsite Project Representative
612-214-7012

[Nick Guilliams](#)

WSB Project Manager
612-419-3589

[Diane Hankee](#)

City Engineer
612-360-1298

[Kevin Peterson](#)

Washington County Project Manager
651-430-4330

[Addison Lewis](#)

Business Liaison
612-209-3006

